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December 9, 2002 : ' Proposal No.: 02E049

Mr. Chung Kwan Hsu
Budget Trade and Gas

510 W, Fifth Avenue
Escondido, California 92025

Subject PROPOSAL TO CONDUCT REMEDIAL ACTIVITIES
"~ EXCAVATION AND ENHANCED BIOREMEDIATION
BUDGET TRADE AND GAS :
510 WEST 5TH AVENUE
ESCONDIDO, CALIFORNIA

Dear Mr, Hsu: -

Southern California Soil and Testing, inc., (SCS&T) is pleased to present this proposal for
environmental engineering services at the Budget Trade and Gas facllity located at 510 West
5th Avenue in Escondido, . California. This proposal has been prepared pursuant to the
requirements of the Regional Water Quality- Control Board (RWQCB), and in general
accordance with the approved project Corrective Action Plan (CAP) dated January 30, 2001.

BACKGROUND

SITE LOCATION o , :

The site is located on West 5" Avenue west of Centre City Parkway and South Pine Streét in
‘Escondido, Califomia. A site map depicting the approximate locations of site structures and the
UST system is included in our assessment report, dated April 30, 2002, and in quarterly
groundwater monitoring reports. The site is an operating gasoline service station, Topography

at the site is essentially flat.
SITE IDENTIFICATION
Site Name: Budget Trade and Gas

Site Address: 510 West 5" Avenue, Escondido, California

PREVIOUS ASSESSMENT ACTIVITIES

On and off-site groundwater monitoring wefls have been installed and sampled to evaluate and
assess the extent of dissolved and free-product petroleum hydrocarbons associated with the
release from the UST system at the site, On January 30, 2001, SCS&T submitted a CAP, which
presented possible remediation alternatives for the site. The alternatives presented inciuded the
following: :
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= Soail Excavation and Off-Site Treatment/Disposal

* S0il Vapor Extraction

* Free Product Removal
* _ Groundwater Withdrawal and Treatment
» High-Vacuum, Dual-Phase Extraction

* Vapor Extraction and Air Sparging

» Enhanced Bioremediation

Subsequent pilot testing for soil vapor extraction and air sparging 'indicated that these two
methods would not likely be effective at the site. Soil excavation and off-site treatment/disposal,
coupled with enhanced bioremediation, outlined i in our remedial action plan, dated May 1, 2002,
and agreed upon by the RWQCB, will be conducted at the site.

OBJECTIVES

The objectives of the propased scope of services are to:
= Remove a portion of the source of dissolved and free-product petroleum hydrocarbons in
groundwater, namely, pefroleum hydrocarbon-bearing soil in contact with groundwater.

* .Reduce concentrations of dissolved petroleum hydrocarbons in groundwater by
performing enhanced bioremediation of remaining petroleum hydrocarbons in
groundwater at the site.

SCOPE OF SERVICES
A brief summary of the scope of services is as follows:
PHASE | - PRE-FIELD ACTIVITIES

Soil Boring/Monitoring Well Permit Application .

As required by the DEH, a permit application for the destruction of groundwater monitoring
' wells within the areas to be excavated will be prepared and submitted to the DEH with the

proper fee. The perrnrt applications will be signed by an appropriately licensed professionat.

Site Health and Safety Plan
A site health and safety plan (Plan) is requ:red for the work conducted at the site by workers
within the "exclusion zone" pursuant to the regulations in 28 Code'of Federal Regulations
~_(CFR) Part 1910.120 and Title 8'California Code of Regulations (CCR) Section 5192. A Plan
will be prepared which outlines the potential chemical and’ physical hazards that may be
encountered during the drilling and sampling activities. The appropriate perscnal protective
equipment and emergenCy response procedures for the site-specific chemical and physical
hazards will be detailed in this Plan All fieid personnel invoived with the fieldwork will be
required to read and sign the Plan.
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prepared for the excavation activity. The primary objective of the community heaith and
. safety plan will be to promote a safe and heaithy environment for the public by:
* Minimizing community exposures to hazards from site activities andior releases
which may migrate off-site; and ) ’ .
= Assuring community awareness.

The community health and safety plan would be prepared in general accordance with
Section 4 of the San Diego County, Site Assessment and Mitigation (SAM) Manual.

Utility Search and Mark Out .

Prior to drilling, SCS&T will contact Underground Service Alert (USA) as required by law, to
-attempt to locate subsurface utilities and improvements at the site. in addition, a private
utility locating company will be retained to conduct a survey for subsurface utilities in the
areas where the proposed excavations will be locaied.

Project Management, Subcontractor Management, and Scheduling
Prior to mobilizing for fieldwork, SCS&T will notify and scheduie the excavating company,
. shoring company, soil and water disposal company, and laboratory, as well as USA..

PHASE Il - FIELD WORK ‘
The fleldwork will involve excavating petroleum hydrocarbon-bearing soil in several areas of the
site. These areas have been determined based on results of soil assessment activities
- previously conducted at the site. These excavations will result in destruction of monitoring weils

previously discussed. The wells will be appropriately abandoned during the excavation activity.

The excavation activity will include the folloWing tésks: .
= Removal and recycling of approximately 3,136 square fe_et of asphalt pavement

» Excavate and stockpile approximately 1,400 bank cqbic yards (BCY) of sail .

= Place shoring in areas adjacent to the existing USTs. Approximately 99 lineal feet of
temporary shoring to a depth of approximately 12 fest below grade will be required.
The purpose of the shoring would be to prevent disruption of the backfill materiai

around the existing USTs.

» Load and transport excavated soil 1o an appropriately licensed treatment/disposal
facility .

* Dewater excavation and place water in an appropriate storage tank({s). The
estimated cost is based on the assumption that dewatering would take place for up

to five days. .
= Transport and dispose of dewatering water at an appropriately licensed facility

*  Apply approximately 6,000 pounds of Oxygen Release Compound (ORC®) to the
excavations prior to backfiil o .

= Backfill the excavation ,
* Repave approximately 3,136 square feet
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During the excavation activities, barricades and teraporary fencing will be placed around the
excavations to minimize the likelihood of unauthorized access to the work area. As portions of
the excavation are completed, confirmation soil samples will be collected and -analyzed to
evaluate whether additional excavation might be necessary and to confirn the effectiveness of
the excavation activity as a means of source removal, Excavation greater than that proposed
would be conducted if resuits of confirmation sampling indicate total petroleum hydrocarbon
(TPH) concentrations greater than 100 milligrams per kilogram (mg/kg).

PHASE lil -REPORTING _

A remedial action report outlining the excavation activities and results of confimation soil
sampling will be prepared and submitted to the RWQCB. The report will be reviewed and
'signed by appropriately registered professionals, The report will include conclusions and
recommendations, as appropriate, for additional environmental engineering measures at the
site, '

ESTIMATED BUDGET

The estimated costs to perform the additional work as described above will be billed on a time-

and-materiais basis in accordance with the attached Conditions of Service, Professional

. Services Agreement, and Schedule of Fees. A detailed cost summary, along with subcontractor

~estimates, are aftached. Subcontractors to be used for this project include, but are not

necessarlly limited to, a subsurface utility locator, an excavation contractor, a shoring contractor,

a provider of the bioenhancement agent, a provider of a dewatering water storage tank or tanks,

an analytical laboratory, and a soil and groundwater disposal contractor. The following table
presents a summary of the estimated costs. ' : , :

Phase ' _ | Estimated Cost
Phase | — Pre-Field Work Activities . $ 5,100
Phase Il — Excavation Activities - $401,900
Phase Il - Remedial Action Report $_ 5,000
| " Total $412,000 ‘

Shouid additional work beyond the scope described in this proposal be required, the following
unit rates will apply: ’ . ' -
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WORK RATE

Asphalt removal and replacement greater than 3,136 square feet $9.20/s.f,
Soil excavatior/stockpiling greater than 1,400 BCY : $11.50/BCY
Loading of excavated soli greater than 1,950 tons (1,400 BCY) $3.45/ton
Import, backfill, and compact fill soil greater than 1,050 fons $17.25/0on
Import and backfili crushed rock greater than 1,400 tons $23/ton
Dewater excavation greater than 5 days ' $575/day
Transportation and disposal of soil greater than 1,950 tons $52.331on
Water disposal over 4 loads $4.4390ad
Rental of Baker tank greater than 15 days $35.75/day
Mobile laboratory charges over 5 days/30 analyses per day - $1,725/day
, $56.35/each analysis
over 30/day

‘Additional SCS&T labor fees above those included in this proposal would be charged in
accordance with the attached Schedule of Fees. Copies of subcontractor quotes for excavation,-
soil disposal, water disposal, and rental of the Baker tank, as well as a detailed budget estimate
summary, is also aftached. _ .

AUTHORIZATION

if this proposa!l meets with your approval, please authorize our services by signing and returning
both copies of the attached Professional Services Agreement to our office .for counter
signatures. In turn, we will turn send you a fully executed copy for your records.

If we may assist you in any way, please do not hesitate to call our office at {619) 280-4321. We
look forward to working with you on this important project.

SOUTH CALIFORNIA SOIL & TESTING, INC.

arles E. Houser, CEG 2206
Project Geologist

CEH:sd

Attachments: © 2002 Scheduie of Fees
Budget £stimate Summary

Professional Services Agreement
Suboontractqr Quotes

(2) Addressee
(1) Clean-up Fund




